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Kurt Muenchow 
Environmental Restoration Division 
DOE, RFFO 

OPERABLE UNIT 5 (OU5) WOMAN CREEK PRIORITY DRAINAGE: CORRECTIVE MEASURES 
STUDY/FEASIBILITY STUDY (CMSlFS) PHASE I - CAB-054-95 

Action: Provide concurrence with the proposed approach 

This letter proposes a new approach for completing Technical Memoranda (TM) #1 and #2 for Phase 
I of the CMS/FS of OU 5. This approach was discussed on April 6,1995, with EG&G, DOE, EPA and 
CDPHE. 

The revised approach assumes a risk of future revisions to CMS/FS documentation based on 
changing RFVRI conclusions or TM#I conclusions. This approach requires two assumptions: one is 
that remedial action will be undertaken at the landfill and ashpits; and two, it assumes that additional 
RFI/RI data collected under TM #15, Addendum to the Field Sampling Plan will not change the 
results currently predicted by the risk characterization and risk analysis. 

(1) 
Report will be completed and maintained in the Administrative Record. The results will be 
summarized in a letter and submitted to DOE for transmittal to the EPAICDPHE. Within two weeks of 
the submittal, a presentation and round table discussion will be held to discuss the results of TM #1. 

Corrective/Remedial Action Objectives, TM #I - The corresponding sections of the CMS/FS 

(2) Development and Screening of Alternatives, TM #2 - The alternative development will include 
the assembly of alternatives for all contaminant groups, contaminated media, and using professional 
engineering judgement; only the reasonable alternatives for OU 5 will be developed. The 
Alternative Screening efforts will include an alternative screening focused on IHSSs, media, and 
COCs that pass the TM #1 PRG screen (IHSSs 11 5/196 and 133 for groundwater and soil only) prior 
to receipt of baseline risk assessment results. The corresponding sections of the CMS/FS Report 
will be completed and maintained in the Administrative Record. This results will be summarized in a 
letter and submitted to DOE for review and comment. After a comment resolution meeting, this 
letter will be finalized for transmittal to the regulatory agencies. 

In summary, Phase I of the CMS/FS will be completed without the normal submittal of TM#1 or 2. 

Please provide concurrence and feel free to contact me at 966-91 00 with any additional questions 
regarding this tfansmittal. 

Carol A. Bicher 
Operable Unit No. 5 Closure 
Environmental Restoration Program Division 
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